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. legal Department

= a Canadian Nationaljillingls Central
455 North Cityfront Plaza Drive
Chicage, illinois 60611-5317
Telephone: {312) 755-7954
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Mr. David Lazarides December 10, 2003

* Acting Director of Processing
Illinois Commerce Commission SENAE

- 527 E. Capitol Avenue ) E@ th At D!
Springfield, 0. 62701 W opEe g 52003 &
Re:  Progress Report and Expenditure Report, T03-0033. ilinois Commsoe LOmmISsi0.,
' Order Dated: June 23, 2003 RAIL SAFETY SECTION

Completion Date: June 23, 2004

Railroad Milepost: N3.34

Inventory Number: DOT 291-051L

Duncan Road, Champaign, Illinois. ' . :
Petition to increase amount of minimum preemption time Jomp LiANC e

Dear Mr. Lazarides:

Hlinois Central Railroad Company ("IC") submits the following information for the above-referenced
project. :

The project manager is: . Gary L, Paris
Senior Manager, Signals and Communication
Illinois Central Ratlroad Company
17641 South Ashland Avenue
Homewood, IL 60430-1345
Phone; (708) 332-3950
Fax: (708)332-3514

1IC has completed the project in the above-referenced docket.
IC will provide information on expenditures shortly.

Feel free to call me if you have questions.

* Sincerely,

Counsel for Illinois Central Railroad Company

cc: The Honorable Rich Korte, ICC g ‘
Mr. John Blair, ICC D OGKET Eg |
Ms. Stacey C. Hollo, IDOT .
Mr. Frederick C. Stavins '
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